Nebraska Public Power

Gerald Gentleman Station Units 1 2

G-5301 WFGD Spec Outstanding Issues

Project No. 12681-006
9/8/11

item

Issue

Section

Remarks

NPPD to provide contact info for Karla Tremel and Bob Nitsch

Section B, paragraph E

Karla J. Tremel, Procurement Manager ph: 402-563-5457,
fax: 402-563-5034, email: kitreme@nppd.com, Bob B.
Nitsch - Project Engineering Leader, ph: 308-386-5312, fax:
308-386-5275, email: bbnitsc@nppd.com

NPPD requests that S&L. draft a progress payment
schedule for the FGD and it would replace the current

2 Section C, paragraph C payment language in Section D. The final payment should
not exceed 10%, and would be due 30 days after all terms
NPPD to confirm number of days to accept retainage payment after final invoicing of the Contract, except warranty , have been fulfilled.
3 |NPPD to insert pre-bid paragraph from the A-2 page Section C, paragraph F See the A-2 page to be provided separately
4 INPPD to provide expected award date Section C, paragraph | At time of issuing contract
5 |Need to determine substantial and final completion dates Section C, paragraph T, X At time of issuing contract
Question to S&L: What are these values based on? Since
penalties are not legal in Nebraska, these values need to be
, a percentage (not to exceed) of what the actual damages
6 Section C, paragraph X are expected to be for not meeting the milestone dates.
Determine appropriate LD values for late documentation and completion dates. Values Who can determine / estimate what NPPD's actual
currently in document are typical values. damages would be?
7 |Determine LD values for performance guarantees. Section C, paragraph X.5 See item 6
8 Section C, paragraphs W.3.b and
NPPD to advise how many hardcopies of final as-built drawings W.7.b Three hard copies plus electronic
9 |NPPD to advise the personnel who should be notified of shipments Section F, paragraph NN.2 At time of issuing contract
10 |NPPD to advise the personnel who should be notified of deliveries Section F, paragraph NN.5 At time of issuing contract
11 Any of the FGD buildings to have office space, or control stations / electrical rooms? Section G
This impacts HVAC and fire protection requirements.
12 |[Need to determine schedule Section G, Section 013216 At time of issuing contract
13 NEED to confirm number of hard copies desired for draft version and final version of Section G, Section 017900 . o
training manual At time of issuing contract
14 |NPPD to determine # of training manuals required Section G, Section 017900 At time of issuing contract
NPPD to provide existing fire protection system information - fire pump curves, location
15 of fire pumps, fire pump discharge piping layout, existing underground fire loop layout, |Section G, Section 210000
existing main fire alarm control panel location, manufacturer, spare terminal space, etc. |Attachment 5
S&L will also review previously received drawings and data.
16 |NPPD to confirm what type of fire hose station is preferred - Class Il or Class i Section G, Section 210000
Booster fire pump is likely not required, however, this is based on existing fire system
17 |and available supply pressure. For now, spec will include requirements for a booster Section G, Section 210000

pump and associated jockey pump
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18

Interfacing of the new fire systems to the existing fire system main control panel is
unclear. Details of existing fire alarm/control system are required and need to determine
how and who will perform the interface work. This will apply to other contractors as
well.

Section G, Section 210000

19

Confirm NPPD's intent for gypsum quality and expectations for belt filter chloride
washing. Do we want the belt filters designed tc accommodate future washing
equipment, or do we want washing equipment to be supplied as well. This affects
gypsum quality guarantee and associated LD.

Section G, Section 441130
Section C

20

Commissioning program: The approach to how commissioning/statup will be performed
and managed for this project needs to be clarified. For the time being, the approach will
have each contractor be responsible to commission and startup his equipment.
However, this may be problematic when interfacing with other contractors. Who would
provide overall project oversight and coordination of commissioning work? Does NPPD
intend to hire a third party organization to perform commissioning management,
coordination, and/or activities? How do we determine division of responsibilities for
commissioning?

Section G, Section 481110
Section C

21

Project Meetings: We currently have requirements in Section g for project meetings.
NPPD comment indicates that Sectoin

Section G, Sections 000110 and
013119

22

S&L has revised specification to include a 2 x 100% set of air compressors and dryers,
sized to handle the air requirements for all of the FGD and material handling equipment.
These would be located in the reagent prep area. Two receivers (one for IA and one for
SA) would be provided, in same area as compressors and dryers. Contractor would
have option to provide additional receivers if the design dictates their necessity.
Previous correspondence with NPPD suggested that compressors, dryers and
receivers would be provided for each unit, with a cross-tie. S&L. feels this is
unnessesary, involves extra equipment to operate and maintain, and will require the
absorber buildings to be larger.

Section G, Sections 011100 and
431250

23

Will need to insert actual data from GGS MACT testing

Section G, Attachment 2

24

Need to develop a complete equipment/component numbering guideline that is to be
used on the MPCE project for GGS. This needs to be included in all contracts so that
the suppliers are aware of how to number their equipment/components.

Section G, Attachment 6

25

NPPD to provide assumed interest rate credit

Section H, paragraph A

At time of issuing contract

26

NPPD to provide completion date

Section H, paragraph A

At time of issuing contract

27

Determine scoring factors

Section H, paragraph D

At time of issuing contract

28 |Update reference drawings as required Section |, paragraph B At time of issuing contract

29 |NPPD to advise on requirements for hard copies, if any Section |, paragraph E.1.a Three hard copies plus electronic
30 |NPPD to advise contact info for drawings and manuals Section |, paragraph E.3.b Bob Nitsch

31 |Due dates for many of the drawing types still to be determined Section |, paragraph F At time of issuing contract
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